

UPTOWN IS GETTING AN UPGRADE

UPDATES:

Date: July 21, 2022

Recent Week(s):

- Crews completed the removal and replacement of the sanitary sewer in the 600 block of 10th Street. They also ran service lines to the buildings.
- Installation of the new water main is ongoing and the majority of this work was completed.
- Work also began on the light pole bases, joint utility trench and irrigation system.
- Work continued on the building entrance improvements to the 10th Street and 7th Avenue sides of the Owen Block Building (former Maidrite location).
- Work began on the sidewalk improvements in front of Broad & Main on 7th. Both the sidewalk slab and the under slab for pavers were constructed.
- The custom log bench was removed from the 11th Street Plaza area. This will allow the artist to perform repair work associated with the bench.



Looking Ahead:

- Installation of water main and associated water service work will be completed.
- Joint trench and irrigation installation work will continue.
- Work will continue on the building entrance improvements to the 10th Street and 7th Avenue sides of the Owen Block Building. Please be aware that construction crews may be parked in the parking spaces in this area.
- 10th Street and the sidewalk areas will begin to be prepped for paving. Granular subbase will be installed.
- Work will continue on the sidewalk improvements in front of the Broad & Main building. Brick pavers are expected to be installed.
- In the next few weeks, bike racks and trash receptacles will be installed by the Parks and Recreation Department along 7th Avenue and in the 11th Street Plaza area.

Contact Information:

Jacob Hahn
Assistant City Engineer
319-743-6340
jhahn@cityofmarion.org

Brooke Prouty
Main Street Director & Business Liaison
319-743-4726
brooke@marioncc.org